Chapter Two Appendix

Enclosure 2.07
Nimitz Library and Rickover Hall Facilities Plan-Revised December 2010

DEPARTMENT OF THE NAVY
OFFICE OF THE SUPERINTENDENT
UNITED STATES NAVAL ACADEMY
121 BLAKE ROAD
ANNAPOLIS, MARYLAND 21402-5000

MEMORANDUM FOR THE RECORD

Subj: FACILITIES MASTER PLAN – REVISED; DEC 2010

1. The purpose of this facilities master plan is to guide and focus the strategic decision making process at the Naval Academy.

2. As projects progress, funding lines change, and the needs of the Navy and Marine Corps change, this plan will change over time. However, changes should only be made after proper consultation with the Naval Academy Senior Leadership Team and the Superintendent.

3. The revised facilities master plan is:

	Nimitz/Rickover Track	Admissions and Leahy Hall Track	Club Bldg and Administration Track	Misc. Projects Track
FY 11	-Nimitz RFP -Rickover RFP	-Leahy Hall RFP	-Renovate Bldg 2 -Admin Building RFP	-Renovate Lejune Pool
FY 12	-Nimitz Design -Rickover Design	-Renovate Leahy Hall	-Renovate Admin Building Phase I	-Halsey Multi-purpose gym
FY 13	-Nimitz/Rickover Phase I	-Renovate Luce Hall, Mahan Hall (vacated portions)	-Renovate Admin Building Phase II	-Dahlgren Hall RFP -Renovate Scott Pool
FY 14	-Nimitz/Rickover Phase II	Complete	Complete	-Renovate Dahlgren Hall -McDonough Hall RFP
FY 15	-Nimitz/Rickover Phase III	Complete	Complete	-Renovate McDonough Hall Phase I -MWR Fitness RFP
FY 16	-Nimitz/Rickover Phase IV	Complete	Complete	-Renovate McDonough Hall Phase II -Renovate MWR Fitness -Enlisted Barrackes RFP -Small Craft RFP
FY 17	-Nimitz/Rickover Phase V	Complete	Complete	-Renovate Enlisted Barracks -Renovate Small Craft -Repair Chapel Dome
FY 18	-Nimitz/Rickover Phase VI -Renovate Michelson (vacated portions) -Renovate Sampson, Maury, Mahan (vacated portions)	Complete	Complete	

M. H. MILLER
Vice Admiral, U.S. Navy
Superintendent