Information Technologies
1.1. Operations Plan
1.1.1. Preliminary Questionnaire

1.1.1.1.   Create questionnaire

1.1.1.2.   Send questionnaire to MidSTAR team

1.1.1.3.   Examine returned questionnaires

1.1.2. Initial Interviews

1.1.2.1.   ICSat (Underwood)
1.1.2.1.1. Interview

1.1.2.1.2. Transcribe interview 
1.1.2.2.   EPS (Cox, Guerra)

1.1.2.2.1. Interview

1.1.2.2.2. Transcribe interview

1.1.2.3.  Thermal (Smith)

1.1.2.3.1. Interview

1.1.2.3.2. Transcribe interview
1.1.2.4.   Structure and Assembly (Sevier, Foster, Winslow)
1.1.2.4.1. Interview

1.1.2.4.2. Transcribe interview
1.1.2.5.   C & DH (Jones)
1.1.2.5.1. Interview

1.1.2.5.2. Transcribe interview
1.1.2.6.   Comms (Wall & Fishman)
1.1.2.6.1. Interview

1.1.2.6.2. Transcribe Interview
1.1.2.7.   Ground Station (Johnson)
1.1.2.7.1. Interview

1.1.2.7.2. Transcribe interview

1.1.2.7.3. Follow On interview
1.1.3. Write Document

1.1.3.1.  Pre Launch Ops
1.1.3.1.1. Initial Brain Storm

1.1.3.2.   Checkout Ops

1.1.3.2.1. Pass Schedule
1.1.3.2.2. Initial Contact

1.1.3.2.2.1.  Standup ground station

1.1.3.2.2.1.1. Tracking software

1.1.3.2.2.1.2. Receiver

1.1.3.2.2.1.3. Bit Synch

1.1.3.2.2.1.4. Router
1.1.3.2.3. Payload evaluation

1.1.3.2.3.1.1. ICSat

1.1.3.2.3.1.2. CFTP

1.1.3.2.3.1.3. MEMS

1.1.3.2.3.1.4. MIDN

1.1.3.2.3.1.5. NCSU

1.1.3.2.3.1.6. Eclipse
1.1.3.3. Mission Ops

1.1.3.3.1. Pass Schedule

1.1.3.3.1.1.   Develop Dynamic EPS User Configuration

1.1.3.3.1.1.1. Final Version
1.1.3.3.1.1.1.1. Initial Version

1.1.3.3.1.1.1.2. Check all Power Req.

1.1.3.3.1.1.1.3.  Review Time requirements for Exp.

1.1.3.3.2. Payload schedule

1.1.3.3.2.1.1. ICSat

1.1.3.3.2.1.2. CFTP

1.1.3.3.2.1.3. MEMS

1.1.3.3.2.1.4. MIDN

1.1.3.3.2.1.5. NCSU

1.1.3.3.2.1.6. Eclipse

1.1.3.3.3. Initial Contact

1.1.3.3.3.1.  Standup ground station

1.1.3.3.3.1.1. Tracking software

1.1.3.3.3.1.2. Receiver

1.1.3.3.3.1.3. Bit Synch

1.1.3.3.3.1.4. Router

1.1.3.3.4. Health and Safety Checkup

1.1.3.3.5.   Normal Ops

1.1.3.3.5.1. Retrieve telemetry

1.1.3.3.5.1.1. Battery voltage

1.1.3.3.5.1.2. Battery current

1.1.3.3.5.1.3. Solar panel temps?

1.1.3.3.5.2. Retrieve data files

1.1.3.3.5.2.1. ICSat

1.1.3.3.5.2.2. CFTP

1.1.3.3.5.2.3. MEMS

1.1.3.3.5.2.4. MIDN

1.1.3.3.5.2.5. NCSU

1.1.3.3.5.2.6. Eclipse

1.1.3.3.5.3. Transmit command files

1.1.3.3.5.4. Close contact

1.1.3.3.5.5. Pass data to PIs

1.1.3.3.5.5.1. ICSat

1.1.3.3.5.5.2. CFTP

1.1.3.3.5.5.3. MEMS

1.1.3.3.5.5.4. MIDN

1.1.3.3.5.5.5. NCSU

1.1.3.3.5.5.6. Eclipse

1.1.3.3.6.   Contingency Ops

1.1.3.3.6.1. Command SC to safe mode

1.1.3.3.6.2. Convene Anomaly Resolution Team
1.1.3.3.6.2.1. Diagnose Anomaly

1.1.3.3.6.2.2. Prepare resolution plan

1.1.3.3.6.3. Implements resolution plan

1.1.3.4.   End-of-life Ops

1.1.4. Submit for review and revision

1.1.4.1.  Each team member reviews the document

1.1.4.2.  Revise (on-going process)

1.1.4.3.  Convert to PDF and bookmark

1.2. Ground Station

1.2.1. PC1 (Windows)

1.2.1.1.  NOVA Software

1.2.1.1.1. Upgrade Software to Version 2.2b

1.2.1.1.2. Configure TLE Download

1.2.1.1.2.1. Space Track

1.2.1.1.2.1.1. Username

1.2.1.1.2.1.2. Password

1.2.1.1.2.2. Set Updates Every Two Weeks

1.2.1.2. Connect to the Internet

1.2.2. PC2 (Linux)

1.2.2.1.  Install Apache (Server)

1.2.2.1.1. Configure Server

1.2.2.2.  Install PHP

1.2.2.3.  Install MySql (Database)

1.2.2.3.1. Configure MySql

1.2.2.4.  Install Mozilla (Browser) 

1.3. Operator’s Interface

1.3.1. Command

1.3.1.1. Create File  of Commands

1.3.1.1.1. ICSAT

1.3.1.1.2. MEMS

1.3.1.1.3. ECLIPSE

1.3.1.1.4. CFTP

1.3.1.1.5. NCSU

1.3.1.2. Create CGI Script to interface with Database

1.3.1.2.1. Graph
1.3.1.2.2. Enter test data

1.3.1.2.3. Test Database
1.3.2. Display

1.3.2.1.  C&DH

1.3.2.2.  Batteries
1.3.2.2.1. Battery Box A

1.3.2.2.2. Battery Box B

1.3.2.3.  SpaceQuest

1.3.2.4.  Payloads

1.3.2.4.1. ICSAT

1.3.2.4.2. MEMS

1.3.2.4.3. ECLIPSE

1.3.2.4.4. CFTP

1.3.2.4.5. NCSU

1.3.2.5.  Date and Time Display

1.3.2.6.  Ground Station

1.3.2.6.1. Bit Sync

1.3.2.6.2. Receiver

1.3.2.6.3. Transmitter

1.3.3. Archive

1.4. Project Archive

1.4.1. Website
1.4.1.1. Choose publisher

1.4.1.2.  Graphical draft

1.4.1.3.  Information hierarchy

1.4.1.4. Evaluate and choose template
1.4.1.5.   Create Prototype

1.4.1.6.  Modify template for specific project

1.4.1.6.1. style sheets

1.4.1.6.2. hyperlinks

1.4.1.6.3. page order

1.4.1.6.4. site navigation

1.4.2. Database

1.4.2.1. Planning

1.4.2.1.1. Evaluate and choose program

1.4.2.1.2. Scope 

1.4.2.1.3. Requirements

1.4.2.2. Design

1.4.2.2.1. Diagrams

1.4.2.2.1.1. data flow

1.4.2.2.1.2.  TBD

1.4.2.3. Implementation

1.4.2.3.1.  Construct database

1.4.3. Connectivity

1.4.3.1.1.  construct php pages Structures

1.4.3.1.1.1. Comms

1.4.3.1.1.1.1.  SpaceQuest

1.4.3.1.1.1.2.  ICSat

1.4.3.1.1.2. EPS

1.4.3.1.1.3. C&DH

1.4.3.1.1.4. Thermal

1.4.3.1.1.5. Payloads

1.4.3.1.1.5.1.  CFTP

1.4.3.1.1.5.2.  MEMS

1.4.3.1.1.5.3.  Eclipse

1.4.3.1.1.5.4.  NCSU

1.4.3.1.1.5.5.  MIDN (link)

1.4.3.1.1.6. Ground Support

1.4.3.1.1.6.1. Mechanical Ground Support

1.4.3.1.1.6.2. Electrical Ground Support

1.4.3.1.1.6.3. Ground Station
1.4.3.2.  test and revise

