Preliminary Design Review

Action Items

21 April 2003

1. Correct orbit altitude in documents: Done
2. Implement component contingencies in mass budget: Done
3. Plan/perform static loads test: In progress
4. Prepare structural test plan: In progress
5. Include ranges in power budget: Done
6. Show losses in power budget: Done
7. Explore IUS equipment retrieval: Done
8. Settle frequency allocation questions: Done
9. Correct and update link budget: Done
10. Determine antenna configuration: Done
11. Include power splitter in power budget: Done
12. Submit updated CAD model and FEM NASTRAN deck: Done
13. Convert layout drawings to PDF: Superseded
14. Submit Launch Operations and Mission Integration Procedures documents by 2 May 2003: Done
15. Submit IRD by 10 May: Done 
