Electrical Work Breakdown Structure

1.1. System control

1.1.1. Inhibit switches 
1.1.1.1.  Establish requirements
1.1.1.1.1. Voltage

1.1.1.1.2. Current

1.1.1.2.  Verify Lightband switches meet requirements

1.1.1.3.  Determine wire gauge required
1.1.1.4.  Document

1.1.1.5.  Verify data captured by ICD

1.1.1.6.  Select and document wiring pattern

1.1.2. C&DH control

1.1.3. Temperature monitoring and control

1.1.3.1.  Design Circuit

1.1.3.2.  Select thermistors

1.1.3.3.  Order thermistors

1.1.3.4.  Establish interface
1.2. Power Collection

1.2.1. Solar Panels

1.2.1.1.  Test and Validate Prototypes

1.2.1.2.  Order Flight Panels

1.2.1.2.1. Test and Validate

1.2.1.2.2. Integrate into FlatSat

1.2.1.2.3. Mount onto flight structure

1.2.1.2.4. Connect to junction box
1.2.1.3.  Ground charging

1.2.1.3.1. Inhibit Bypass

1.3. Power Storage

1.3.1. Batteries

1.3.1.1. Electrical Design

1.3.1.1.1. Voltage Regulators

1.3.1.1.1.1. Establish requirements
1.3.1.1.1.2. Design circuit 

1.3.1.1.2. DC-DC Converters

1.3.1.1.2.1. Establish requirements

1.3.1.1.2.2.  Design circuit

1.3.1.2. Mechanical Design

1.3.1.2.1. Conceptual Design

1.3.1.2.1.1.  Size

1.3.1.2.1.1.1. Volume

1.3.1.2.1.1.2. Footprint

1.3.1.2.1.2.  Shape

1.3.1.2.1.3.  Fabrication  method
1.3.1.2.1.4. Distribution Bus
1.3.1.2.1.4.1. Location

1.3.1.2.1.4.2. Heat Sink Design

1.3.1.2.1.4.2.1. Placement

1.3.1.2.1.4.2.2. Material

1.3.1.2.1.5.  Arrangement of Batteries

1.3.1.2.1.6.  Internal Wiring

1.3.1.2.1.7. Printed Circuit Board

1.3.1.2.1.7.1. Determine Resistance for DC Converter Output to Meet Requirements of Payloads
1.3.1.2.1.7.2. Become Familiar with PCExpress Software

1.3.1.2.1.7.3. Design circuit board

1.3.1.2.1.7.3.1. Schematic diagram

1.3.1.2.1.7.3.2. layout diagram

1.3.1.2.1.7.3.3. Mechanical issues

1.3.1.2.1.7.3.3.1. Size board

1.3.1.2.1.7.3.3.2. Select mounting method

1.3.1.2.1.7.4. Integrate Circuits

1.3.1.2.1.7.4.1. Distribution Bus

1.3.1.2.1.7.4.2. Battery Input/Output

1.3.1.2.1.7.4.3. Voltage Regulators

1.3.1.2.1.7.4.4. Output to Payloads

1.3.1.2.1.8.  Select connector sites

1.3.1.2.1.9.  Visualization model

1.3.1.2.2. Final Design 
1.3.1.2.2.1.  CAD model

1.3.1.2.2.2.  Finished drawings 
1.3.1.2.2.2.1. Mechanical

1.3.1.2.2.2.2. Printed circuit boards

1.3.1.2.2.3.  Select parts

1.3.1.2.2.3.1. Wires

1.3.1.2.2.3.2. Diodes

1.3.1.2.2.3.2.1. Order Diodes

1.3.1.2.2.3.2.2. Connecting diodes to batteries
1.3.1.2.2.3.3. Connectors 
1.3.1.2.2.3.4. Cells

1.3.1.2.2.3.5. RTV

1.3.1.2.2.3.6. Voltage regulators
1.3.1.2.2.3.7. DC-DC converters

1.3.1.2.2.4. Cable List

1.3.1.2.3.  Fabrication

1.3.1.2.3.1.  Order metal stock 
1.3.1.2.3.2. Order Regulators

1.3.1.2.3.3. Order DC/DC Converters

1.3.1.2.3.4. Order cells

1.3.1.2.3.5.  Order connectors

1.3.1.2.3.6.  Order RTV

1.3.1.2.3.7.  Submit drawings to shop

1.3.1.2.3.8.  Order printed circuit boards

1.3.1.2.3.8.1. Find Vendor and Order Product

1.3.1.2.3.9.  Fabricate strings

1.3.1.2.3.9.1. Prepare cells

1.3.1.2.3.9.1.1.  Prepare travelers

1.3.1.2.3.9.1.2.  I-V curves

1.3.1.2.3.9.1.3.  Attach diodes
1.3.1.2.3.9.2. Attach thermistors

1.3.1.2.3.9.3. Solder strings

1.3.1.2.3.10.  Package strings
1.3.1.2.3.11.  Package regulators

1.3.1.2.3.12. Package distribution bus

1.3.1.2.3.13. Prepare wiring
1.3.1.2.3.14. Final hookup

1.3.1.2.4. Test and evaluation

1.3.1.2.4.1. Thermal Tests of Battery Box

1.3.1.2.4.2. Modification

1.4. Power Distribution

1.4.1. Wiring Harness

1.4.1.1. Design

1.4.1.1.1.  Cable list

1.4.1.1.2.  Connector list

1.4.1.1.3. Mapping

1.4.1.1.3.1.  Lengths

1.4.1.1.3.2.  Bend radii

1.4.1.1.3.3.  Tie-downs

1.4.1.1.3.4.  Wiring diagram

1.4.1.1.3.4.1. Integrate EPS Design with C&DH

1.4.1.2. Fabrication

1.4.1.2.1. Order cables

1.4.1.2.2. Order connectors

1.4.1.2.3. Build harness

1.4.1.3.  Test and evaluation

1.4.2. Switches

1.4.2.1.  List

1.4.2.2.  Placement

1.4.2.3.  Select

1.4.2.4.  Order

1.4.2.5.  Mount

1.4.3. Fuses 

1.4.3.1. List

1.4.3.2.  Select

1.4.3.3.  Order

1.4.3.4.  Mount
1.5. Integration
1.5.1. FlatSat
1.5.1.1. Simulator

1.5.1.1.1. Solar Panels

1.5.1.1.1.1. Simulator

1.5.1.1.1.2. EDU

1.5.1.1.2. Batteries

1.5.1.1.2.1. Order Diodes

1.5.1.1.2.1.1. Attach diodes to batteries

1.5.1.1.2.2. Simulator

1.5.1.1.2.3. EDU

1.5.1.1.3. Voltage regulators

1.5.1.1.4. Distribution boxes

1.5.1.1.5. Electrical Bus

1.5.2. Flight Hardware Assembly
1.5.3. Test and Validation
1.6. Electrical Ground Support Equipment
1.6.1. Electrical Design
1.6.1.1. DC power supply
1.6.1.2. Thermistor Monitor
1.6.1.3. Integration of EPS with Launch Pad Umbilical

1.6.2. Mechanical Design
